

Item #5-4

CARSON CITY, NEVADA
REQUEST FOR BOARD ACTION

Date Submitted: October 5, 2007

Agenda Date Requested: October 18, 2007

Time Requested: Consent Agenda

To: Mayor and Supervisors

From: Public Works - Transportation/ Capital Projects

Subject Title: Action to approve an Addendum to Agreement No. P417-06-030 between the Nevada Department of Transportation (NDOT) and Carson City for the Adjustment of Utility Facilities for a Portion of the Carson City Freeway Project, Phase 2A in Fifth St and the Freeway Corridor to adjust the agreement costs to reflect the relocation contractor's bid prices and final construction plans, and extend the required completion date from September 14, 2007 to January 4, 2008.

Staff Summary: Carson City is in the process of relocating their facilities as part of the Carson City Freeway, Phase 2A Project and the above-described Addendum to the Agreement is necessary for the adjustment of the costs and schedule for the utilities relocation.

Type of Action Requested: (check one)

- Resolution
- Formal Action/Motion
- Ordinance
- Other (Specify)

Does This Action Require A Business Impact Statement: Yes No

Recommended Board Action: I move to approve and authorize the Mayor to sign the Addendum to Agreement No. P417-06-030 between the Nevada Department of Transportation (NDOT) and Carson City for the Adjustment of Utility Facilities for a Portion of the Carson City Freeway Project, Phase 2A in Fifth St and the Freeway Corridor to adjust the agreement costs to reflect the relocation contractor's bid prices and final construction plans, and extend the required completion date from September 14, 2007 to January 4, 2008.

Explanation for Recommended Board Action: The agreement with NDOT provides for the City to relocate sewer, reclaimed water and water infrastructure in E Fifth Street and the Freeway corridor that are in conflict with improvements proposed in conjunction with the Carson City Freeway and was approved by the Board of Supervisors at it's October 5, 2006 meeting and signed by NDOT on November 28, 2006. Carson City is well underway in completing the extensive sewer, reclaimed water and water relocations in E Fifth St and the Freeway corridor south to the Linear Park Ditch. NDOT delayed the Freeway Phase 2A bid opening to July 19, 2007, which allowed additional time for the City to complete its Utility Relocations. The addendum moves the required completion date for the relocations from September 14, 2007, to January 4, 2007. Since the agreement was being amended to accommodate the revised schedule, the contractor's bid prices and final construction plans were substituted for the engineer's estimate and preliminary plans in the agreement so as to simplify the reimbursement provisions of the agreement.

Applicable Statue, Code, Policy, Rule or Regulation: NRS 408