

Item #17A

**City of Carson City  
Agenda Report**

**Date Submitted:** August 10, 2010

**Agenda Date Requested:** August 19, 2010

**Time Requested:** 5 Minutes

**To:** Mayor and Supervisors  
**From:** Purchasing and Contracts

**Subject Title:** Action to Amend Contract No. 0910-203 Engineering Services for the Saw Mill Canyon Pipeline and Water Delivery Project with Black and Veatch to limit the Scope of Work to the Phase I activities and to reduced the Contract amount to \$186,800.00 from the Water Fund Account as provided in FY 2010/2011. *(Sandy Scott-Fisher)*

**Staff Summary:** If approved, the Scope of Work of this contract will be to provide for Phase I activities including project management, completion of an environmental study (NEPA) and a submittal to request Categorical Exclusion (CE) from the EPA for the design of the replacement pipeline from Saw Mill Canyon to the Tanks, evaluation of the Tanks Meter House flow meter and control valves, assessment of the condition of and provide recommendations to replace existing outlet control valves on the Marlette and Hobart dams, and a feasibility study and preparation of a preliminary plan for augmentation of storage at Marlette Lake. This contract for Phase I activities is \$186,800.00. The subsequent design phase of this project is estimated to cost and additional \$429,564.00. Dependent on Phase I results, this Project could reach a total cost of approximately \$616,364.00 (55% funding from EPA Assistance Agreement) through an amendment brought back to the Board of Supervisors for approval at a future date.

This contract was originally approved, with modification, in the amount of \$616,364.00 at the August 5, 2010, Board of Supervisor's meeting. This amendment is being requested as the Scope of Work for Phase II of the project could not be accurately detailed until the completion of Phase I.

**Type of Action Requested:** (check one)

Resolution

Ordinance

Formal Action/Motion

Other (Specify)

**Does This Action Require A Business Impact Statement:**  Yes  No

**Recommended Board Action:** I move to Amend Contract No. 0910-203 Engineering Services for the Saw Mill Canyon Pipeline and Water Delivery Project with Black and Veatch to limit the Scope of Work to the Phase I activities and to reduced Contract amount to \$186,800.00 from the Water Fund Account as provided in FY 2010/2011. *(Sandy Scott-Fisher)*

**NRS 625.530 Restrictions upon public works.** Except as otherwise provided in NRS 338.1711 to 338.1727, inclusive, and 408.3875 to 408-3887, inclusive: