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A regular meeting of the Capital Projects Advisory Committee was held on Tuesday, January 14, 1997 in the
Administrative Complex Conference Room #59, 2621 Northgate Lane, Carson City, NV at 5:30 p.m.
PRESENT:

Chairperson Gary Sheerin
Richard Baker
Kevin Honkump
Ed Moran
Ron Swirczek

STAFF:

Walter Sullivan, Community Development Director
Jay Aldean, Public Works Director
Katherine McLaughlin, Recording Secretary
(CPAC 1/14/97 1-0000.5)

NOTE - Unless otherwise indicated each item was introduced by Chairperson Sheerin. Individuals speaking are
identified following the heading of each item. A tape recording of these proceedings is on file in the ClerkRecorder's office. This tape is available for review and inspection during normal business hours.
A.
ROLL CALL - Chairperson Sheerin called the meeting to order at 5:30 p.m. A roll call was taken and a
quorum was not present at this time.
C-1 DISCUSSION AND POSSIBLE ACTION REGARDING THE CONSTRUCTION DOCUMENTS
PHASE OF THE PUBLIC SAFETY/COURTHOUSE COMPLEX PROJECT AND BUDGET RELATED
MATTERS INCLUDING THE COST ESTIMATE REPORT AND BID DOCUMENTS AND C-2
DOSCISSOPM AMD POSSIBLE ACTION REGARDING VANIR CONSTRUCTION MANAGEMENT,
INC. RECOMMENDATIONS FOR PUBLIC SAFETY/COURTHOUSE COMPLEX PROJECT AND
OTHER RELATED MATTERS - (1-0011.5) Bruce Fullerton of DMJM - Gordon Graham of Vanir - Dan Carne,
local representative of DMJM - Mr. Fullerton reported they had just submitted their drawings to Public Works. He
added they had submitted their civil engineering drawings in December and had gotten very few comments back
and felt the drawings are in good shape but did not know the status of the main set of documents. He said they
also sent a set of drawings to Member Baker who had not yet had the opportunity to review them. He noted there
are a couple of things in the drawings that need to be added but they were waiting for comments from plan check,
Member Baker, and Larry Nair who had also had a set of documents. He said DMJM was now aiming at putting
the project out to bid at the end of January and probably would get comments after that up to and during that time.
He said this was based on a schedule that was discussed on December 19.
(1-0041.5) He commented in the past they had talked of the need to coordinate the instructions to bidders and the
front end of the specifications. He added that some of these need staff input on how the City wants to have its
relationship with the contractor spelled out. He noted there is a need for the City and DMJM to communicate on
how to write that. He said part of Vanir's contract with the City was to advise them on how to put this information
together in a way that would be most advantageous to the City in dealing with bidding the project and working
with the contractor. He mentioned information on how the contractor would interface with the City, how they
submit their paperwork, and that the different trades have to submit their shop drawings, etc. He added that
information on how the processes work need to be spelled out in the documents that are put out to bid. He said
there are standard ways to do that but each job is different. He added it was his understanding that Vanir was to
help put the information together and that DMJM has been waiting on the City for that. He also said there is a lot
of activity in researching the marketplace and advertising the project, etc. He commented it was the opinion of
DMJM, after having talked to Vanir, that it would be a good idea to give them a couple of weeks beyond the end
of January to more effectively get all these segments done. He mentioned there would be a Board of Supervisors
meeting two weeks after the one they were aiming at for submitting a recommendation of award in April for a
contractor. He suggested rather than making a presentation on April 3 it could be April 17. He said the extra time
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would give the City, DMJM, and Vanir the opportunity to get the bid documents in good shape.
(1-0115.5) At this point Mr. Fullerton solicited questions. Member Baker asked about the patio wall which had
previously been discussed. Mr. Fullerton said there are several small things which they will take out of the
document because it had been made clear they could not be afforded. He explained that one of them was a free
standing wall outward of the building in the plaza that was defining a space but was expensive. He noted it had
not yet been removed from the documentation. He also explained there was a more expensive feature which was a
wall that is above the jail entrance that takes a mechanical penthouse and extends a screen wall up a story and a
half and will also be taken out. Member Baker also referred to the monitor wells and water reclaiming system and
said the work is to be done to the satisfaction of the City EPA agency. He felt this should be spelled out. He also
asked when the specs would be available for review. Mr. Fullerton said they were late in coming out and should
be ready in a couple of weeks. Mr. Sullivan reported not only will the specs be reviewed by Public Works and his
department but will also be reviewed by Parks and Recreation and the Water Department and perhaps one or two
other departments. Mr. Aldean said his people feel they will need a full week for their review so that they can do it
properly. He also said the Building Department would take longer to do the plan check than any of the other
departments. Chairperson Sheerin felt that the extra time was appropriate to make sure that everything is done
before it is sent out.
(1-0291.5) He then asked for an update on the window of opportunity. Mr. Graham said the contractors he has
spoken to have indicated they would be available because they are all coming off large jobs at the same time and
would be interested. Chairperson Sheerin asked if there were any comments about reviewing the specs. Mr.
Graham said they have received offers from various electrical and mechanical sub-contractors, and general
contractors to look at the documents in a preliminary pre-bid way to make comments and ask questions. He added
what this does is tightens everything up before going to bid. He then mentioned pre-qualification and that their
recommendation was that the City really only needs to go with pre-qualification of the security contractor.
Chairperson Sheerin felt that getting pieces of the plan out to sub-contractors is probably a good idea. Discussion
ensued on the process for getting the information to general and sub-contractors. He asked Mr. Fullerton how he
felt about letting the sub-contractors look at the information and Mr. Fullerton said they do it often. More
discussion ensued on the qualifications contractors need in order to qualify. They also talked about what should be
included in a an agreement with the contractor and Mr. Graham suggested getting samples from other
communities. It was agreed that this was in Vanir's original scope of work and that they should do this and put one
together. Mr. Sullivan commented that there had previously been a timetable and that it should be revised to
between January and April and it was agreed to send the package to the Board at their April 17 meeting.
(1-0741.5) Chairperson Sheerin returned to the subject of putting some pieces of the package out for review and
comments early. Member Baker felt it was probably and good idea but had a concern that the Committee could
open itself up to criticism or lawsuits and explained what could happen. Mr. Carne and Mr. Aldean agreed and
suggested that the AGC be contacted for a resolution. Mr. Graham commented that the firmer the package is the
less addendums there would be and is a cost saving. Mr. Carne suggested that the plans given to a printer and
letting word out that they are available at so much per sheet. This was discussed and it was agreed this would be a
good idea. However, a concern was expressed that anyone could get copies and the parties would be innundated
with questions. No formal action was taken.
D.

COMMITTEE MEMBER REPORTS (NON-ACTION ITEM) - None.

E.

REPORT FROM PROJECT ARCHITECT (NON-ACTION ITEM - Discussed earlier.

F.
REPORT FROM STAFF (NON-ACTION ITEM) - Mr. Aldean said Dan O'Brien was supposed to be
finished with the Sheriff's impound yard building plans. He added that he will put it out to bid as soon as he
receives the plans.
Chairperson Sheerin asked for an update on the Detox project. Mr. Sullivan said they need to have the sewer line
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completed before they can move and Mr. Aldean said the construction had started but did not know the status.
Mr. Fullerton referred to the remedial action on the tank at the site and asked if it would be completed by April 17
and Mr. Aldean said it would.
B.

PUBLIC COMMENT - None.

G.
AGENDA ITEMS FOR NEXT REGULAR CAPITAL PROJECTS ADVISORY COMMITTEE
MEETING - Mr. Fullerton felt the Committee might need to have a report on the work Vanir is doing. An
extensive discussion ensued on details. It was also agreed to hold the next meeting in two weeks.
H.
APPROVAL OF MINUTES - Member Baker moved to approve the Minutes of November 26, 1996.
Member Honkump seconded the motion. Motion carried 5-0. Member Baker moved to approve the Minutes of
the December 19, 1996 meeting. Member Honkump seconded the motion. Motion carried 5-0.
I.
ADJOURNMENT - There being no further business Chairperson Sheerin entertained a motion to adjourn.
Member Baker moved to adjourn. Member seconded the motion. Motion carried 5-0. Chairperson Sheerin
adjourned the meeting at 7:00 p.m.
The Minutes of the January 14, 1997 meeting of the Capital Projects Advisory Committee
ARE SO APPROVED___________, 1997

________________________________
Gary Sheerin, Chairperson

