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A regular meeting of the Capital Projects Advisory Committee was held on Tuesday, May 7, 1996 in the
Administrative Complex Conference Room #59, 2621 Northgate Lane, Carson City, NV at 5:30 p.m.
PRESENT:

Chairperson Gary Sheerin
Richard Baker
Jenny Bacigalupi
Kevin Honkump
Ed Moran
Craig Mullet

STAFF:

Walter Sullivan, Community Development Director
Jay Aldean, Public Works Director
Barney Dehl, Undersheriff
Bill Callahan, Chief Deputy Sheriff
Fran Smith, Recording Secretary
(CPAC 5/7/96 1-0000.5)

NOTE - Unless otherwise indicated each item was introduced by Chairperson Sheerin. Individuals speaking are
identified following the heading of each item. A tape recording of these proceedings is on file in the ClerkRecorder;s office. This tape is available for review and inspection during normal business hours.
A.
CALL TO ORDER - Chairperson Sheerin called the meeting to order at 5:42 p.m. A roll call was taken
and a quorum was present although Member Swirczek was absent.
C.

PUBLIC COMMENT - None.

AGENDA ITEMS
D-1 DISCUSSION AND POSSIBLE ACTION REGARDING THE DESIGN DEVELOPMENT PHASE
OF THE PUBLIC SAFETY/COURTHOUSE COMPLEX PROJECT AND OTHER RELATED MATTERS
- (1-0009.5) Bruce Fullerton, DMJM - Dan Carne, DMJM local representative of DMJM - Chairperson Sheerin
reported that the architects had requested a meeting with the Committee on May 30 after meeting with the
Planning Commission on May 29.
(1-0017.5) Mr. Fullerton said they were not scheduled to present a design at this meeting. He commented that one
of the things he wished to discuss is the schedule for completing their work. He said he, Mr. Sullivan, Member
Baker, and John Iratcabel had met and determined they should plan to make a presentation on a recommendation
to the Board of Supervisors on December 5. He noted in order to do that they need to put the project out to bid on
October 7. This would allow for a five week bidding period and another couple of weeks to review bids. This
would be followed by a meeting with the Committee the week before the presentation to the Board. He also said
he would be meeting with Larry McPhail of Public Works on May 8 to try and establish some milestones for
interacting with Public Works and other departments on communications for meeting their deadlines. He also
commented they had updated the matrix which included the anticipated bid cost of the project and included the
computer cabling and telephones which were added and that a number of other items still need to be added so that
they can determine what the overall project costs will be. These included potential hookup fees. He noted they
have also found other costs which were not in the original budget one of which is altnernative fuels for the boilers
in the jail if there should there be an outage. He stated they had learned the additional cost would be
approximately $45,000. He reported another big item not originally in the budget was a "muffin monster" which is
a device that grinds up sewage. This would be to insure against contraband either going in or out of the jail and
the cost could be as much as $50,000. Chairperson Sheerin felt these items would fall into the discretionary
category. Mr. Sullivan said he expects to receive a report on hookup fees from the Utility Department within a
week. Mr. Fullerton then reported they had submitted documentation relative to a special use permit which

CAPITAL PROJECTS ADVISORY COMMITTEE
Minutes of the May 7, 1996 Meeting
Page 2
Community Development is working on that will be included in the May 29 presentation to the Planning
Commission. No formal action was taken.
D-2 DISCUSSION AND POSSIBLE ACTION REGARDING CONSTRUCTION MANAGEMENT OF
THE PUBLIC SAFETY/COURTHOUSE COMPLEX PROJECT - (1-0241.5) Jack Chapman and John
Thomas of Turner Construction Management - Mr. Chapman had a series of slides depicting construction of
correctional facilities that Turner has been involved in. He provided an extensive description of what the company
had done on the projects.
(1-0599.5) Mr. Thomas then talked about the advantages of having a construction management company with a lot
of experience on these types of projects. Chairperson Sheerin said the Committee has a fixed budget for the
project and commented on what had been spent for consultants. He also noted that the users have been involved
since the onset regarding the design work with the jail consultant, the court consultant, and the architects. He
added there is funding for a clerk of the works. He then asked what it would cost to have Turner work on the
project and what could they provide that the Committee does not already have. Mr. Thomas commented that the
biggest part of the budget would be the construction cost and did not believe savings would be achieved during the
construction by having a clerk of the works. He also expressed his feeling that funding for the clerk of the works
should be put into pre-construction and provided some details.
(1-0869.5) Member Honkump asked if Turner would come in on a professional services contract and Mr. Thomas
confirmed they would. Mr. Thomas also explained the process other municipalities have used in going with
multiple contractors rather than one general contractor. Member Moran asked what their fee would be in this
project. Mr. Thomas said if it was the multiple contractors he had mentioned the fee would be about six percent
and if it was straight construction management it would be about three. Chairperson Sheerin asked if an RFP
would be required if the Committee decided to go with construction management rather than a clerk of the works
and Mr. Sullivan said it probably would.
(1-0941.5) Mr. Fullerton felt that timing is critical. He said they are basically at the end of design development.
He added that the time it would take to go through the process of bringing in a construction management company
would change the timetable and nature of their scope. He expressed his feeling that perhaps this discussion should
have happened a couple of months ago. Mr. Thomas said he did not feel it was too late because DMJM is still in
design development Mr. Fullerton provided details of their schedule as it is now. Member Mullet said up to this
point he had only seen schematic drawings and had a concern with some of the options. Mr. Fullerton said they
have presented a building which they feel is the most cost effective based on the budget. He added he could not
comment on the position DMJM would take with regard to a construction management company since he had not
been aware of this before the meeting and that he would bring a response to the next meeting.
(1-1135.5) Member Honkump asked Mr. Thomas if they would bid the project. Mr. Thomas said they would not
and explained. Member Mullet echoed Mr. Fullerton's comment that this discussion should have been held several
months ago. However, he felt if Turner could help the project to come in under budget it could be a good thing.
Member Bacigalupi had a concern with a fee of $500,000 to $1,000,000 and asked if this would be typical on a
project of this size. Member Honkump said a general contractor would be working on a net of five percent and
there is potentially big savings. Chairperson Sheerin suggested perhaps Turner could study the spreadsheet
showing the budget for the project and Mr. Thomas said they would be happy to spend some time and money on
this. Member Bacigalupi asked how the Committee would be able to hire Turner's services. Mr. Thomas said
when Mr. Fullerton returns with DMJM comments the Committee could take what they have put together for the
clerk of the works and then an RFP could be put out on the street. Mr. Fullerton felt if this were to happen it
would change the nature of their contract and that Mr. Silverman had said this in the beginning. Mr. Aldean asked
if this was such a good thing why hadn't DMJM hired Turner or someone similar during the design. Mr. Fullerton
said it is an industry standard to have the construction manager work with the client. He explained what they have
done in terms of studying the costs and that they will be in touch with the contractor often.
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(1-1303.5) Chairperson Sheerin asked Mr. Aldean and Member Baker if they had any experience in the probability
of bringing a job in at or under bid by using construction management vs. using a straight bid. Member Baker said
he had not and Mr. Aldean said he, too, does not although in San Antonio he had worked on a number of projects
on the outside but not directly with the city. He expressed a concern that the time schedule is tight and this
proposal should have probably been considered several months ago. Chairperson Sheerin then solicited a motion
one way or the other. Mr. Aldean suggested if the Committee has an appetite to follow the direction of
construction management it should be done on a parallel basis with the clerk of the works. Member Moran moved
that the Committee not spend any more time on the possibility of construction management. Member Honkump
seconded the motion. Member Mullet expressed his feeling that if the Committee wants to continue the idea he
would not want to wait until the next meeting and that a special meeting should be set up for Turner to come back
with some real plans or ideas on how to save money on the project. He added they could look at the current
budget matrix and show the Committee how they could offset some other costs that are already in there. Member
Bacigalupi said that is what she would like to do.
(1-1433.5) Member Baker reiterated he did not have experience with construction management. However, he
explained while he was with the State they had been approached by construction management companies on
projects but it had always been felt that staff had the expertise to do this. Member Honkump said the Committee
had made the decision for the clerk of the works when it should have been made and believed the project is past
the point where Turner could do the most good. Member Mullet felt that decisions have not been made on some of
the equipment and if Turner could convince the Committee they are getting the right equipment at the right price
he favored the idea. Member Bacigalupi said she was not sure of the extent of the DMJM contract with the City
and Mr. Fullerton explained that their contract is a standard architectural/client relationship. He said their role in
the construction phase is to administer the contract which means they would be involved in what the clerk of the
works is doing. He added that the clerk would be checking to make sure the contractor is building what DMJM
had drawn. Member Bacigalupi said she had an interest in hearing more details from Turner.
(1-1623.5) Mr. Sullivan commented on the RFP process with the consultants and the architects and that the process
with the clerk of the works anticipates interviews the latter part of June with the selection probably around July 1.
Member Moran felt it is too late in the process to consider construction management because it would slow up
progress, there are already enough consultants involved, and that the Committee would have difficulties presenting
this to the Board of Supervisors. Member Mullet reiterated his desire for a special meeting to see if Turner can
convince the Committee to go forward with their proposal. Chairperson Sheerin asked for a roll call vote.
Honkump - aye; Moran - aye; Mullet - naye; Baker - aye; Bacigalupi - naye; Sheerin - naye. Motion failed 3-3.
Chairperson Sheerin said he did not want Turner taking the time of staff and the Committee. However, if they
want to develop the figures and come back and try to sell the idea to the Committee he did not have a problem with
giving them the time. He added that, given the time constraints, the Committee will be talking about a clerk of the
works and the RFP will be going out soon. He commented that if the Committee decides to do an RFP for
construction management that there should be parallel RFPs. Chairperson Sheerin then told Turner they could take
as much time as they want but the more time they take the less chance they will have of being successful. He then
asked Mr. Fullerton to be free in giving Turner whatever documents there are and send a simple letter of response
from DMJM to the Members and staff as discussed earlier.
D-4 STATUS REPORT REGARDING REQUEST FOR PROPOSALS (RFP) FOR CLERK OF THE
WORKS - (1-1875.5) Mr. Sullivan mentioned the RFP process and indicated it could possibly be held off some
and that it definitely will be ready by May 30. No formal action was taken.
D-3 REVIEW AND POSSIBLE ACTION REGARDING APPROVAL OF OUTSIDE REVIEW OF THE
PUBLIC SAFETY/COURTHOUSE COMPLEX PROJECT HVAC SYSTEMS - (1-1905.5) Chairperson
Sheerin asked if the Committee wants to have a second consultant to come in and give their opinion. He
commented on Finance Director Mary Walker's concern with the energy costs. An extensive discussion ensued on
the materials and equipment to be installed in an attempt to curb those costs. Member Bacigalupi felt that DMJM
could study this and bring it back to the Committee at the next meeting and Mr. Sullivan said he would await
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direction from the Committee on whether to pursue this further. Chairperson Sheerin said it would be on the next
agenda. No formal action was taken.
C.

PUBLIC COMMENT - None.

E.

COMMITTEE MEMBER REPORTS (NON-ACTION) - None.

F.

REPORT FROM STAFF (NON-ACTION) - None.

B.
APPROVAL OF MINUTES - Member Honkump moved to approve the Minutes of the February 15,
1996 meeting. Member Bacigalupi seconded the motion. Motion carried 6-0.
Member Honkump moved to approve the Minutes of the March 7, 1996 meeting. Member Moran seconded the
motion. Motion carried 6-0.
Member Honkump moved to approve the Minutes of the April 9, 1996 meeting. Member Baker seconded the
motion. Motion carried 6-0.
G.
AGENDA ITEMS FOR FUTURE CAPITAL PROJECTS ADVISORY COMMITTEE MEETING Discussed earlier.
H.
ADJOURNMENT - There being no further business Chairperson Sheerin entertained a motion to adjourn.
Member Honkump moved to adjourn. Member Mullet seconded the motion. Motion carried 6-0. Chairperson
Sheerin adjourned the meeting at 8:07 p.m.
The Minutes of the May 7, 1996 meeting of the Capital Projects Advisory Committee
ARE SO APPROVED__________5/30_____________, 1996

/s/_____________________________________________
Gary Sheerin, Chairperson

