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A special joint meeting of the Carson City Board of Supervisors and the Capital Projects Advisory Committee was
held on Monday, November 6, 1995 in the Community Center Sierra Room at 6:00 p.m.
PRESENT:
BOARD OF SUPERVISORS

Marv Teixeira
Greg Smith
Janice Ayres
Tom Tatro
Kay Bennett

Mayor
Ward 1
Ward 2
Ward 3
Ward 4

CAPITAL PROJECTS

Chairman Gary Sheerin
Jenny Bacigalupi
Richard Baker
Kevin Honkump
Ed Moran
Craig Mullet
Ron Swirczek

STAFF:

John Berkich, City Manager
Michael Fondi, District Court Judge
Roby Willis, Justice of the Peace
John Tatro, Justice of the Peace
Alan Glover, Clerk Recorder
Noel Waters, District Attorney
Rod Bannister, Sheriff
Walter Sullivan, Community Development Director
Mary Walker, Finance Director
Paul Lipparelli, Deputy District Attorney
Barney Dehl, Undersheriff
Bill Milligan Court Administrator
John Iratcabal, Deputy Director - Purchasing
Bill Callahan, Chief Deputy Sheriff
Larry Nair, Building Superintendent
Dwight Dimit, Lieutenant - Sheriff's Department
Fran Smith, Recording Secretary
(BOS/CPAC 11/6/95 1.0000.5)

NOTE - Unless otherwise indicated each item was introduced by Mayor Teixeira. Individuals speaking are
identified following the heading of each item. A tape recording of these proceedings is on file in the ClerkRecorder's office. This tape is available for review and inspection during normal business hours.
A.
ROLL CALL AND DETERMINATION OF QUORUMS - Mayor Teixeira called the meeting to order
at 6:00 p.m. A roll call of the Board of Supervisors was taken and a quorum was present although Supervisor
Tatro had not yet arrived. (Arrived at 6:04 p.m.)
A roll call of the Capital Projects Advisory Committee was taken and a quorum was present.
B-1
DISCUSSION AND POSSIBLE ACTION REGARDING APPROVAL OF THE PUBLIC
SAFETY-JAIL/COURTHOUSE FACILITY MASTER PLAN AND DIRECTION ON FINANCING
OPTION FOR JAIL/COURTHOUSE FACILITY - (1-0033.5) Gary Sheerin, Chairperson of the Capital
Projects Advisory Committee - Charles Silverman and Bruce Fullerton of DMJM Architects - Dan Carne, DMJM
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representative from Reno - Judge Michael Fondi - Sheriff Rod Bannister - Mary Walker, Finance Director - Walter
Sullivan, Community Development Director - Chairperson Sheerin began by thanking staff for all their help during
the three years the Committee has been working on the project. He felt if the facility is to be built it should be
done right and said the Master Plan to be presented at this meeting would reflect that.
(1-0127.5) Chairperson Sheerin then noted the concern about liquification at the site but said that has been
resolved. He talked about the jail consultants, Dennis Liebert and David Bennett, and court consultant Dan Wiley.
These people had been given direction from the Committee as to the budget, number of beds needed, and the
courthouse and courtroom needs. They had each put a report together detailing what could be done using the
information they had been given. The resulting plans had proven to be too costly for the available funding and had
been scaled down. The jail draft had been changed from 156 beds and a staff of 60 to 106 beds with a staff of 27
to run it. He said in February 1995 the Board had passed a motion to this effect and suggested spending $13
million for the jail.
(1-0179.5) Chairperson Sheerin continued by saying that architects DMJM and Mr. Carne were then brought on
board and had developed the Master Plan to be presented at this meeting. He referred to the Development Costs
Matrix contained in the DMJM revised final report. He reviewed the figures in each category, i.e. basic project,
Detox, and Work Release. He said the reason the numbers had increased from the original $13 million is because
an optimum building had been designed. He added that this had resulted in the architects and consultants going
back and forth in an attempt to get the best design for the dollar. He said the Committee's recommendation to the
Board had been that a jail and courthouse be designed and built and at least design the Work Release program so
that when the funding for it does become available the design will already be there. At this point he solicited
questions from the Board. Mayor Teixeira asked if Detox is included and Chairperson Sheerin said it is.
Chairperson Sheerin then confirmed for Supervisor Smith that the Work Release part would be designed but not
built, and that includes Dispatch, renovation of the Sheriff's lobby, and renovation of the existing Sheriff's
building. Chairperson Sheerin said, however, that the Sheriff's office does need work and that money needs to be
set aside for that. Supervisor Smith also expressed a concern that, although the designs will be available, the cost
will increase as the years go by. He asked if a funding source for the eventual construction of these other parts of
the project has been considered. He also asked if a timetable has been set. Chairperson Sheerin explained the
potential increase in sales tax dollars that can be set aside. He also noted that once it is known what the actual cost
to build the complex is, then the subject can be revisited.
(1-0481.5) Ms. Walker then provided copies of her October 3 memo to the Committee which outlined her analysis
of a financial mechanism. She detailed each of the six funding sources she had considered. These resulted in a
total of $20 million and her recommendation that the cost of the building not exceed $19.5 million. She also
emphasized her belief that the remaining parts of the project should be prioritized, the Work Release program
being one. She said she has a concern with the utility costs and pointed out the problems with these that had been
encountered at the new fire station.
(1-0775.5) Chairperson Sheerin then introduced Messrs. Silverman and Fullerton. Mr. Silverman had slides of the
design and said what they depicted was purely a Master Plan concept and not a final schematic. He talked about
having a three story building rather than one or two and explained that the need for parking had driven this. Mayor
Teixeira asked if the drawing he was seeing is the design for the 106 beds. Chairperson Sheerin said it is and that
most of it is double bunking which would bring it close to 180 beds.
(1-0923.5) Mr. Silverman next talked about the second floor. He stated it is the courthouse and that two justice
courts are included and on the third floor a district court will be located. He mentioned the record storage area on
the third floor and said they had provided for it to be turned into the fifth court. He reiterated this is merely a
concept to try and show how the components can be fit onto the site. He said that, based upon the size of the site,
they had proceeded to develop the matrix.
(1-0915.5) Mr. Fullerton referred to the cost matrix they had set up. He reviewed the hard cost figures and
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explained how they had been developed. These were estimated construction cost, design contingency, and
construction contingencies which had been discussed earlier in the meeting. He also noted that the FF&E figures
were not included in the hard cost figures. He explained that the insurance costs were estimates and relate to the 11/2 year construction period. He said the inspection and testing services listed are things the independent testing
company will handle during the construction phase. He explained there were no utility charges listed because
there is enough equipment in the adjacent streets to handle the new building and will not require an upgrade. He
said the A&E figures were the architects' and engineering fees.
(1-1109.5) Mr. Fullerton said cost of the Clerk of the Works/Special Inspector is the cost of the City's supervision
of the project. Supervisor Bennett felt the figure of $150,000 is excessive and asked if this can be justified. Mr.
Sullivan said he and Committee Member Dick Baker had worked together on this. He added that Mr. Baker had
checked with the State Public Works Board about a project of this magnitude and had been advised it should be
$174,000 to $182,000. He said he and Mr. Baker did not feel that this would be the case in this situation so they
had rounded out the figure to the $150,000.
(1-1161.5) Mr. Fullerton then referred to the asbestos remediation and said the PAL building has asbestos in it and
the figure shown is part of the cost of tearing it down. Mayor Teixeira asked about the removal of the existing
Detox facility. Mr. Fullerton said as far as is known there is no asbestos in it and its removal to elsewhere on the
site is included on the Miscellaneous line as was cost to move the evidence yard.
(1-1239.5) Mayor Teixeira expressed his belief that if the City holds to Ms. Walker's recommendation not to
exceed $19.5 million then the architects could design the building for bid and Mr. Fullerton confirmed this would
be the process. Mayor Teixeira asked what happens if the Board directs the architects to go forward and it comes
in at more than the $19.5. Mr. Fullerton explained that the built-in contingency is not for the designers but rather
would go toward the construction cost. He added if they exceed these numbers they would have to redesign at
their own expense. Mayor Teixeira then asked if they had they been able to determine what the project will look
like while they were developing the cost estimates. Chairperson Sheerin said no because the specifications have
not yet been set up. Mr. Fullerton said to date was prefaced by an understanding with the Committee that the
design should not be extravagant and has to meet the needs as expressed in the program. He also commented it is
their understanding that the City wants a building that is more than bare bones aesthetically. However, expensive
materials have not been included.
(1-1470.5) Supervisor Bennett said she liked the design of the interior but expressed a concern about the exterior.
She felt this is important to the community as a whole. She said she was reluctant to make a committment to the
$19.5 without having the opportunity to have an idea of what the facade would look like. Chairperson Sheerin
explained that the money paid to the architects was to develop the Master Plan but it has not yet gone as far as the
design of the outside, the elevations, the roof, etc. He said what the Master Plan shows is how the piece of land
can be used effectively. Supervisor Bennett then asked at what point will the City effectively begin to see this.
Mr. Silverman said this will be the next step which is the schematic phase. He added as they progress one thing
they can do is reduce some of the square footage by reducing corridors and other elements of the design. As they
do that they will be able to decrease the cost. He noted in the next phase they will begin to draw the facade and
look at the materials that could be used.
(1-1585.5) Supervisor Bennett asked if the cost estimate for the design includes the plans for the renovation of the
Sheriff's building. Mr. Fullerton said the matrix shows that cost but the $19.5 million estimate is for the basic
project only. Mr. Silverman remarked if they are able to achieve savings and the City wishes to continue the
contract they could then explore the renovation. He also said they are comfortable with the number they have,
especially with the contingency. He noted if they are able to achieve savings the money can be retired to the
General Fund, or the City may see fit to use it for further expansion such as Communication/Dispatch, or make the
decision to renovate the Sheriff's building. He added as the design develops through the stages of schematic
design development and construction documents more detail will be available. With those details they will be able
to have a better sense of what the cost is going to be. Supervisor Bennett said she is anxious to hear from Sheriff
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Bannister. She remarked she could envision a beautifully constructed new jail and courthouse. She said the
Sheriff would be moving the inmates into the new jail and will be left with a facility the needs of which will have
to be considered. Sheriff Bannister mentioned this is one of the things to be prioritized. He mentioned the
remodel of the lobby had been considered as a priority before anything is done to the rest of the building. He felt a
time line needs to be established rather than let it sit the way it is. Chairperson Sheerin said more than that needs
to be done and felt that some sort of a set aside needs to be developed soon for the renovation.
(1-1789.5) Supervisor Smith said he was not apprehensive about the exterior at this point because it is not ready to
go to bid, but rather this is a step in the process of getting some concrete numbers. He said everyone involved will
have the opportunity to participate in determining what the building will look like.
(1-1819.5) Mayor Teixeira felt the main thing is to make the project functional and be able to stand the test of
time. He said he does not have a problem with the inside of the jail being spartan. His main concern was that it be
safe and represent the capital city the best way it can. Supervisor Ayres felt the information provided was very
good. She felt what the Board was being asked was to approve the Master Plan as recommended by the
Committee. Mayor Teixeira said what they would be doing is make a decision to give the architects the dollar
parameter and direct them to proceed within that framework.
(1-1875.5) Chairperson Sheerin remarked he wanted to go into more detail with regard to Detox. He mentioned
the existing buildings in the parking lot that are used for some office space and beds. He emphasized how Detox
works and that it keeps people out of jail. He commented that one of the buildings will be moved to another
location at the site and they will also be able to utilize the existing weekenders jail consisting of 16 beds in eight
rooms. He noted that somehow Detox will be sited by itself away from the Sheriff's office because they do not
want the clients to feel they are going to jail, but rather to Detox for help.
(1-1967.5) Supervisor Smith asked if the location of the sallyport is to create a secured area between the law
enforcement buildings. Mr. Fullerton explained why they had located it there and that there is room for cars and
busses to park with the gate closing behind them. Supervisor Bennett had a question as to where vehicles would
exist from that area and Mr. Fullerton said it would be through the parking lot. He also noted that the need for
parking had been a deciding factor in doing this the way they had. Supervisor Bennett expressed her feeling that
the work release area is large in proportion to the other buildings. Mr. Fullerton said the size had been dictated by
the program as put together by Liebert and Associates and court consultant Dan Wiley. He said the size is
appropriate to the number of people to be housed and described its configuration.
(1-2197.5) Supervisor Bennett then asked for details on the District Attorney's child support area and the ballot
counting room that is shown as being adjacent to it. Mr. Fullerton said a decision had been made that payments
and counter public access functions should be grouped together on the ground floor without the public having to
go through security.
(1-2329.5) Mayor Teixeira asked if, other than additional staff the Board has already committed to for the jail, is
there any other mandatory staffing that needs to be included in the budget. Chairperson Sheerin felt that Dennis
Liebert would have that answer. However, he said the Board has committed to 27 people to staff the jail. Mayor
Teixeira said what he meant was in the area of the courthouse. Chairperson Sheerin agreed there will be a
potential staffing problem in the entryway. Mayor Teixeira said if there are any other built-in costs he wanted to
discuss it before a motion was made to go forward. Member Bacigalupi reported that one of the reasons the
Committee had done redesign several times, including the area that Supervisor Bennett had expressed her concern
with, was because they wanted to consolidate the public use counters into one which can be manned by one
person. She also said they had moved the security entrance to another area where anyone coming in after hours
would be using the public counters. Supervisor Tatro mentioned that the drawing shows elevators at each end of
the building and asked about security where they are concerned. Mr. Fullerton said the design has a single public
entry and the other entry is a secured entry which can be considered a staff judges entry.
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(1-2549.5) Jay Meierdierck, Vice Chairperson of the Carson City Parks and Recreation Commission, said he
wanted to remind the Board and Committee of the commitment made by the Board to mitigate or replace the lost
Jail Park. Larry Nair, Building Superintendent, asked what is going to happen at the new building with respect to
additional custodial and mechanical maintenance. He asked that consideration be given to the impact the new
facility will have on his staff. Mayor Teixeira commented there are several options, one of whom might be going
to privatization of the maintenance at the new facility.
(1-2719.5) District Attorney Noel Waters asked what will be installed with respect to landscaping. Mr. Fullerton
said they are budgeting for this but said the parking requirement has somewhat limited the area that would be
available for landscaping.
(1-2779.5) Judge Fondi reminded everyone that this is going to be a facility where all of the courts are in one
building rather than two and that the District Attorney's office will also be there. He said the judges conduct night
court at the public's convenience and felt that staffing for that might be more than eight hours in a day. He
expressed his belief that there should not be less than two people to staff this because there will be a much larger
number of people going through the security area than is presently experienced. Mayor Teixeira commented if
there are to be extra personnel then they have to be included in this budget. Justice of the Peace Roby Willis
agreed with Judge Fondi's position and stated they often work longer than eight hour days plus Saturdays. He
explained which nights the courts are in session for such things as small claims and that they handle custody
arraignments on Saturdays. Mayor Teixeira reiterated his stand that additional staff needs to be included in the
budget. He also mentioned the extra power and light costs that need to be added.
(1-2955.5) Member Honkump commented that a given level of security will be cheaper and more efficient in the
new building than in the three existing buildings. Judge Fondi commented on the schematic that had been
provided. He felt that people tend to put things where they appear on the drawings but said he had been assured
that is not necessarily the way it will be. As an example he cited that no jury assembly room is shown on the third
floor but said in the final design there will be one. He also commented that there will be the ability to expand
laterally out over part of the parking lot sometime in the future. Mayor Teixeira said what he is seeing is a product
that is considerably more than had originally been anticipated. He asked when will it open if everything works - if
the numbers are correct and the project comes in on budget, and Mr. Fullerton said it should be a little over two
years. Mayor Teixeira then commended the Committee for retaining its original membership throughout all the
work they have done over the past three years. At this point he expressed his belief that the recommendation the
Committee and the architects were looking for is to basically take Ms. Walker's and the architects' numbers and
say not to exceed the $19 million and would include direction to proceed with the design of the Work Release but
not build it at this point. Chairperson Sheerin reiterated his feeling there should be some sort of a set aside for the
renovation of the Sheriff's building. Ms. Walker reported that any excess funds will be set aside. She felt that the
four things not being funded at this meeting should be prioritized and emphasized this should be determined soon.
These are the remodel of the lobby, Work Release, Communications, and the renovation of the Sheriff's building.
Supervisor Tatro felt that the key is to leave revenue stream alone and if it grows faster than the projected five or
six percent that money can be designated with these four projects in mind.
(1-3267.5) Supervisor Bennett moved that the Board of Supervisors approve the Public Safety Jail/Courthouse
facility Master Plan as recommended by the Capital Projects Advisory Committee and that the Board approve up
to $19.000,050 for the design and construction of the facility as it was presented and that those projects that are not
included in the $19 million be prioritized as presented and returned to the Board as the resources become available.
Mayor Teixeira seconded the motion. Supervisor Tatro said it was his understanding that the recommendation
wasn't to stop but go ahead and do the design of the Work Release and then bid the Work Release as an added
alternate. Supervisor Bennett withdrew her motion. Mayor Teixeira withdrew his second. Supervisor Tatro then
moved that the Board of Supervisors accept the Capital Projects Advisory Committee recommendation and accept
the Public Safety Jail/Courthouse facility Master Plan and accept the development cost matrix and direct them to
go forward with the basic project, the Detox Center, and the design of the Work Release area and that the priorities
are established for future expansion as listed on the matrix not to exceed $19,100,000. Supervisor Smith seconded
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the motion. Mayor Teixeira expressed his thanks to staff and elected officials for working together on the project
during the past three years. Motion carried 5-0.
B-2
DISCUSSION AND POSSIBLE ACTION REGARDING APPROVAL OF ARCHITECTURAL
FINAL DESIGN CONTRACT WITH DMJM KEATING AND DAN CARNE, ARCHITECTS FOR THE
PUBLIC SAFETY JAIL/COURTHOUSE FACILITY - (1-3551.5) Chairperson Sheerin said the contract is not
ready but that it will be on the agenda for the Board's November 16 meeting.
C.

PUBLIC COMMENT - None.

D.

COMMITTEE MEMBER REPORTS (NON-ACTION) - None.

E.

REPORT FROM STAFF (NON-ACTION) - None.

F.
AGENDA ITEMS FOR FUTURE CAPITAL PROJECTS ADVISORY COMMITTEE MEETING
(Date to be determined) - None at this time.
G.
ADJOURNMENT - There being no further business Chairperson Sheerin entertained a motion to
adjourn. Member Bacigalupi moved to adjourn. Member Mullet seconded the motion. Motion carried 7-0.
Chairperson Sheerin adjourned the meeting at 7:37 p.m.
The Minutes of the November 6, 1995 Board of Supervisors joint meeting with the Capital Projects Advisory
Committee
ARE SO APPROVED_______12/19_____________, 1995

/s/___________________________________________
Gary Sheerin, Chairperson

