

Agenda Item 4A

Kaja Anderson-Howard

From: Roger Moellendorf
Sent: Friday, November 21, 2014 7:30 AM
To: Kaja Anderson-Howard
Subject: FW: MAC Building Department Review

Please include this email for the MAC Update for the PRC agenda.

Roger

From: James Morris
Sent: Wednesday, November 19, 2014 9:47 AM
To: 'Brian Peterson' (bpeterson@vcbo.com); 'Brent Tippets' (btippets@vcbo.com); Stacy Reid (sreid@milesconst.com); Tim Russell (trussell@lumosengineering.com)
Cc: Roger Moellendorf
Subject: MAC Building Department Review

All –
I am looking for the Building Departments initial review of the MAC Building drawings this Friday. I will be talking with them later today. I am anticipating minimal corrections and a quick turnaround so we can get the revised set back to the Building Department and Stacy can issue an addenda to his subcontractors if necessary.

As you are all aware the Board of Supervisors wants to have a grand opening in December of 2015, which means we need to take the GMP to the Board in January for approval and issue Miles a Material Notice to Proceed.

Please let me know if you have any concerns or issues with a quick turnaround. We had a very comprehensive 100% review that culminated in our item by item review with the Park and Rec. Department in October. It is important to Keep this Project on track both politically and financially!

Thanks

Jim Morris
Project Manager
Carson City Water Reclamation Facility
775-887-2355 (7578)